

COMMUNICATION PLAN

Date: 30.09.2026
Team ID: SWTID-2026-7387
Project Name: FitBuddy – AI Fitness Plan Generation Using Gemini Models
Maximum Marks: 1 Mark

Communication Plan:

Effective communication is essential for the successful development and demonstration of FitBuddy. This plan describes how the team will share progress, discuss technical issues, review feedback, and coordinate project activities throughout development.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Stand-up	Daily	WhatsApp / Google Meet	All team members	Share daily tasks, progress, and blockers.
2	Progress Update	Weekly	Shared document / WhatsApp	Team lead and team members	Track completed work and upcoming milestones.
3	Issue / Bug Discussion	As needed	WhatsApp / Google Meet / issue tracker	Relevant developers and team lead	Identify bugs, discuss causes, and agree on fixes.
4	Stakeholder Review	Bi-weekly	Google Meet / project review	Team and project guide/stakeholders	Collect feedback on features, usability, and requirements.
5	Final Demo Rehearsal	Once before submission	Google Meet / local demo setup	All team members and project guide	Verify the workflow, presentation, and demo readiness.

Communication Challenges&Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Different schedules or delayed responses	Agree on a regular check-in time and share brief updates in the team group.
2	Unclear requirements or conflicting feedback	Record decisions in a shared document and confirm action items after each review.
3	Technical issues integrating Gemini model responses	Reproduce the issue, share error details with the relevant teammate, test the fix, and document the outcome.

Note: The channels and challenges above are proposed entries for the FitBuddy project; adjust them to match the team’s actual practices.