

COMMUNICATION

Date	15 March 2026
Team ID	SWTID-2026-7387
Team Name	FitBuddy Team
Project Name	FitBuddy
Maximum Marks	1 Mark

Communication Plan

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the FitBuddy Team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	WhatsApp / Google Meet	All team members	Share daily tasks, progress, blockers, and next steps.
2	Progress Update	Weekly	WhatsApp / Google Meet	Team members and project mentor	Review completed work, upcoming tasks, and overall project status.
3	Issue / Bug Discussion	As Needed	WhatsApp / Google Meet	Relevant team members	Identify, discuss, assign, and resolve technical or project issues.
4	Stakeholder Review	Bi-Weekly	Google Meet / In-person	Team, mentor, and stakeholders	Present progress, collect feedback, and confirm project requirements.
5	Final Demo Rehearsal	Once	In-person / Google Meet	All team members	Practice the final demonstration, presentation flow, and role responsibilities.

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Team members were not always available at the same time.	Used WhatsApp for quick updates and Google Meet for scheduled discussions; important decisions were made via email.
2	Delay in sharing task progress or identifying blockers.	Introduced daily standups and weekly progress updates with clear task ownership and deadlines.
3	Different opinions about features and implementation.	Discussed alternatives as a team, referred to project requirements, and recorded the agreed decisions.

Source structure and required fields are based on the uploaded Communication document. The FitBuddy-specific entries above complete the blank fields while retaining its original format and purpose.